AMITY SCHOOL OF ENGINEERING & TECHNOLOGY

Amity University Uttar Pradesh, Greater Noida
Department of Computer Science & Engineering

Minor Project (ETMN100) — 4 Credits
WEEKLY PROGRESS REPORT (WPR) – 11

For the week commencing:	28/09/2026 – 04/10/2026 (Week 11 of 12)
Student Name:	Anubhav Anand
Enrollment Number:	A41105223039
Program / Branch:	B.Tech Computer Science & Engineering
Faculty Guide's Name:	Dr. Girish Paliwal
Project Title:	WaterTriage: A Data-Driven Water Quality Risk Scoring and Intervention Prioritization System for Uttar Pradesh and Bihar

1. Target For The Week

Consolidate the project for completion: reconcile the database, reports and dashboard to a single canonical corpus, correct dashboard data and API wiring, and prepare the final project report.

2. Achievements

- Generated reports/facts.json with scripts/wpr_facts.py directly from the PostgreSQL database (1,741 samples, 6,792 readings, 100,690 historical records) and documented differences between earlier reports and the database in RECONCILIATION.md [commit 96d2803, 02/10].
- Corrected dashboard KPIs, API URLs and dashboard data (commit 4506acd, 01/10); rebuilt the dashboard data file and added a methodology page (commit 96d2803, 02/10).
- Measured results on the canonical corpus: Critical 89, High 392, Medium 28, Low 1,232; mean composite risk score Bihar 18.36 (775 samples), Uttar Pradesh 12.68 (966 samples).
- Test suite: 23 passed, 1 skipped.
- Submitted WPR-10 (originality and citation review) on 30/09.

3. Future Work Plans

- Audit the concentration of risk scores in single districts (Madhepura, Agra) and report state comparisons with robustness checks.
- Complete the single Svelte frontend and the /api/meta endpoint.
- Ask the faculty guide to run an institutional plagiarism scan on the final report.
- Finalise and submit the NTCC report by 09/10/2026.

Signature of Student **Signature of Faculty Guide**